



MODIFICATION OF CONTRACT			1. Contract Number DCAM-20-CS-RFQ-0001i Task Order No. 7		Page of Pages 1 2		
2. Modification Number Modification No. 3		3. Effective Date See Block 16C		4. Requisition/Purchase Request No. RK227658		5. Caption Langdon Recreation Center Tennis Court Retaining Wall Replacement	
6. Issued By: Department of General Services Contracting and Procurement Division 3924 Minnesota Ave NE, 5th Floor Washington, DC 20019				7. Administered By (If other than line 6) Department of General Services Capital Construction Division 3924 Minnesota Ave NE, 5th Floor Washington, DC 20019			
8. Name and Address of Contractor (No. Street, city, country, state and ZIP Code) Bennett Group Inc John FX Hauser Vice President 1230 31st Street, NW Washington, DC 20007 jhauser@bennettgroupdc.com				9A. Amendment of Solicitation No.			
				9B. Dated (See Item 11)			
				10A. Modification of Contract/Order No. DCAM-20-CS-RFQ-0001i Task Order No. 7 X 10B. Dated (See Item 13) October 25, 2022			
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS							
<input type="checkbox"/> The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers <input type="checkbox"/> is extended, <input type="checkbox"/> is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning <u>1</u> copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or fax which includes a reference to the solicitation and amendment number. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by letter or fax, provided each letter or telegram makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.							
12. Accounting and Appropriation Data (If Required)							
13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14							
A. This change order is issued pursuant to: (Specify Authority) The changes set forth in Item 14 are made in the contract/order no. in item 10A.							
B. The above numbered contract/order is modified to reflect the administrative changes (such as changes in paying office, appropriation date, etc.) set forth in item 14.							
C. This supplemental agreement is entered into pursuant to authority of:							
X D. Other (Specify type of modification and authority) Title 27 DCMR Sections 4728 and Task Order No. 2 under BOA No. DCAM-20-CS-RFQ-0001i TO No. 7 Section 7 Changes Clause							
E. IMPORTANT: Contractor <input type="checkbox"/> is not, <input checked="" type="checkbox"/> is required to sign this document and return <u>1</u> copy to the issuing office.							
14. Description of amendment/modification (Organized by UCF Section headings, including solicitation/contract subject matter where feasible.) Task Order No. 7 under BOA No. DCAM-20-CS-RFQ-0001i - Langdon Recreation Center Tennis Court Retaining Wall Replacement (the "Project") is hereby modified as follows:							
1. Task Order Price: Early Start Agreement (ESA) is hereby incorporated in the amount of \$345,438.09 which increased the Task Order Price from \$92,546.16 to \$437,984.25 . The ESA is to cover the costs for stormwater management upgrades and other site improvements. In no event shall the contractor be paid more than \$437,984.25 unless the contractor is authorized to exceed this limit in advance and in writing by a DGS Contracting Officer.							
2. Release. It is mutually agreed that in exchange for this Modification and other considerations, the Contractor hereby releases, waives, settles and holds the Department harmless from any and all actual or potential claims or demands for delays, disruptions, additional work, additional time, additional cost, contract extensions, compensations or liability under any theory, whether known or unknown, that the Contractor may have now or in the future against the Department arising from or out of, as a consequence or result of, relating to or in any manner connected with this Modification, the above-referenced Project, and the Contract Work.							
3. Terms & Conditions: All other Terms and Conditions remain unchanged.							
15A. Name and Title of Signer (Type or print) John FX Hauser, Vice President				16A. Name of Contracting Officer Eric Njonjo - Interim Contracting Officer			
15B. Bennett Group Inc		15C. Date Signed 7/29/2024		16B. District of Columbia		16C. Date Signed 7/29/2024	
 (Signature of person authorized to sign)				 (Signature of Contracting Officer)			

(Continuation)

Contract Number	Modification No.	Page of Pages
DCAM-20-CS-RFQ-0001i Task Order No. 7	Modification No. 3	2 of 2

4. Task Order Recap:

Task Order:	Executed on October 25, 2022	\$92,546.16
Modification No. 1	Administrative, Time extension	\$0.00
Modification No. 2	Administrative, Time extension	\$0.00
Modification No. 3	Increase in Contract's Value	\$345,438.09
Total Task Order Price		\$437,984.25